CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number:

Meeting Type: Regular Meeting Date: Jun 12,2014
Action Requested By: _Water Pollution Control Agenda Type: Resolution
Subject Matter:

odification No. 2 to Agreement with LTS Construction, L.L.C.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with LTS Construction, L.L.C. for Periodic Bid for
Emergency Pipe Bursting, Project No. 65-12-SP26, by Modification No. 2

12-553 & 13-465

Note: If amendment, Please state title and number of the original

ltem to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what council action will provide, allow and
accomplish and; any other information that might be helpful.

ontract modification to renew the agreement between the City of Huntsville and LTS Construction, LLC
for Periodic Bid For Emergency Pipe Bursting approved by Resolution No. 12-553 for an additional one (1)

year period at the original NTE amount. Account Numbers will be assigned individually as work orders are
delivered to the Contractor.

Associated Cost: Budgeted ltem:

MAYOR RECOMMENDS OR CONCURS:

\p Department Head: Jp\uy JZ Date: (;2/ 4
&/ 7




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Water Pollution Control Council Meeting Date: 6/12/2014

Department Contact: Shane Cook Phone # 256-883-3719

Contract or Agreement: Modification No. 2

Document Name: LTS Const-Periodic Bid Emer. Pipe Bursting 65-12-SP26

City Obligation Amount: $1,999,750.00
Total Project Budget: $1’999s750-00
Uncommitted Account Balance: 0

Account Number:  Account Nos. to be Assigned

Procurement Agreements

Title 39 Competitive
Grant-Funded Agreements

Not Grant Name:

Applicable

Department Signature Date

L C-2Y
Caten 6-%-(f
g, /¥

1) Originating

2) Legal

6%

3) Finance

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)




RESOLUTION NO. 1l4-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized
to enter into Modification No. 2 to the Agreement with LTS
Construction, L.L.C., adopted and approved on the 28th day of
June, 2012, by the City Council of the City of Huntsville,
Alabama by Resolution No. 12-553, and amended on the 13th day of
June, 2013, by Resolution No. 13-465, as attached hereto.

BE IT FURTHER RESOLVED that the periodic contract is
extended for an additional one (1) year period with services
provided on an as-needed basis with up to the Not-to-Exceed (NTE)
Amount of ONE MILLION NINE HUNDRED NINETY-NINE THOUSAND SEVEN
HUNDRED FIFTY AND NO/100 DOLLARS ($1,999,750.00). New contract
expiration date: June 28, 2015. Agreement is substantially in
words and figures similar to that document attached hereto and
identified as "Modification No. 2 to Agreement between City of
Huntsville and LTS Construction, L.L.C. for Periodic Bid for
Emergency Pipe Bursting, Project No. 65-12-SP26, as adopted by
Resolution No. 12-553 of June 28, 2012, and amended by Resolution
No. 13-465 of June 13, 2013” consisting of a total of three (3)
pages plus seven (7) additional pages including Exhibit “A” and
the date of June 12, 2014, appearing on the margin of the first
page, together with the signature of the President or President
Pro Tem of the City Council, and an executed copy of said
document being permanently kept on file in the Office of the City
Clerk of the City of Huntsville, Alabama.

ADOPTED this the 12th day of June ; 2014.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 12th day of June , 2014,

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 2 to Agreement between
the City of Huntsville and LTS
COUNTY OF MADISON ) Construction, L.L.C. for Periodic Bid for
Emergency Pipe Bursting, Project No. 65-
12-SP26, as adopted by Resolution No. 12-
553 of June 28, 2012, and amended by
Resolution No. 13-465 of June 13, 2013

THIS IS MODIFICATION NO. 2 TO AN AGREEMENT entered in on the
28th day of June, 2012, in the amount of ONE MILLION NINE HUNDRED NINETY-
NINE THOUSAND SEVEN HUNDRED FIFTY AND NO/100 DOLLARS
($1,999,750.00), and amended on the 13th day of June, 2013, for an additional one (1)
year. The original Agreement is hereby amended by Modification No. 2 dated June 12,
2014, for the renewal of an additional one (1) year period, by and between the City of
Huntsville, Alabama, a municipal corporation in the State of Alabama (Owner) and LTS
CONSTRUCTION, L.L.C., (CONTRACTOR).

WITNESSETH

WHEREAS, the firm identified as the CONTRACTOR to the Agreement dated
June 28, 2012, has proposed a change to the Original Agreement. This modification
delineates a change to extend the contract for an additional one (1) year period at the
same NTE amount as the initial year of ONE MILLION NINE HUNDRED NINETY-
NINE THOUSAND SEVEN HUNDRED FIFTY AND NO/100 DOLLARS
($1,999,750.00) per Paragraphs 1 and 2 on Page 2 of Attachment B of the original
contract which was adopted by Resolution No. 12-553 of June 28, 2012.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the CONTRACTOR agree to the following modifications to the
agreement:

1. LTS Construction, L.L.C. will provide for renewal of contract for an
additional one (1) year with services provided on an as-needed basis with
up to the Not-to-Exceed (NTE) Amount of ONE MILLION NINE
HUNDRED NINETY-NINE THOUSAND SEVEN HUNDRED FIFTY
AND NO/100 DOLLARS ($1,999,750.00).

2. Item #1 shall be performed in accordance with the original agreement
dated June 28, 2012, and approved by the City Council by Resolution No.
12-553.

President of the City Council of the City of
Huntsville, AL
Date: June 12, 2014




3. All unit price billing rates for contract line items shall remain the same
except those specifically approved as increased in Exhibit “A”, attached
hereto and incorporated by reference herein, for Item #2 Pipe Bursting 6”-
8” a revised unit price of $41.14 per LF and Item #3 Pipe Bursting 8”- 8”
a revised unit price of $40.64 per LF. All other unit price billing rates

remain unchanged.

4. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

5. All other terms and conditions remain unchanged.

IN WITNESS WHEREQF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:

Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.



GIVEN under my hand and official seal this the day of 2014.

Notary Public
My Commission Expires:

ENGINEER: LTS CONSTRUCTION,
L.L.C.

By:

ATTEST:

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Terry Smith as Chief Manager, is signed to the foregoing instrument, and who
is known to me, acknowledged before me on this day that, being informed of the contents
of the instrument, he, in his capacity as such officer, executed the same with full authority
for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the day of 2014.

Notary Public
My Commission Expires:
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Shane Cook, P.E. Hu N_T SVILLE

Director S

Water Pollution Control

May 23, 2014

LTS Construction, L.L.C.
104 Kenmore Avenue
Winchester, TN 37398

ATTN: Terry Smith

RE: Periodic Bid for Emergency Pipe Bursting
Project No. 65-12-SP26

Dear Terry:

We are pleased to extend your contract in the above-referenced project for an
additional one-year period, with the approved price increases for ltem #2 and Item #3 (letter
attached with vendor verifications), beginning June 28, 2014, through June 28, 2015. Please
acknowledge acceptance of same by your signature in the space provided at the end of this
letter and return the letter to me with a copy to Penny Kelly, Engineering Contracts Coordinator
in the Engineering Department.

As always, we look forward to working with you and appreciate the good work you do
for the City of Huntsville.

Sincerely,
Sharie Coo -

Director of Water Pollution Control

ACCEPTED BY:

The Star of Alabama

P. O. Box 308 - Huntsville, AL 35804-0308 - Phone 256-883-3719 - FAX 256-883-3682
www.huntsvilleal.gov



Exhibit A - Pg 2 of 7 - 06/12/14

LTS CONSTRUCTION, LLC

May 22,2014

Mr. Shane Cook

Director of Water Pollution Control
City of Huntsville

PO Box 308

Huntsville, AL 35804-0308

RE:  Periodic for Emergency Pipe Bursting
Project No. 65-12-SP26

Dear Mr. Cook:

It has been a pleasure working for you and your staff on the above-referenced project for the past
two years. We look forward to the possibility of continuing this project for another one (1) year
period beginning June 28, 2014, through June 28. 2015.

Based on current market prices of pipe and fuel, we are asking for your consideration of an
increase of $1.14 per foot on the following items.

Item #2 Pipe Bursting 6"-8" current price $40.00 per If increase to $41.14 per If
Item #3 Pipe Bursting 8"-8" current price $39.50 per If increase to $40.64 per If

Pricing will remain the same for the items not listed in the price increases listed above.

Enclosed are copies of invoices from July of 2012 for pipe and fuel prices as well as an invoice
from March 28, 2014 for pipe prices and April 2014 for fuel prices. These invoices have been
verified by the suppliers listed. Please let me know if you have any questions or need any
additional information.

We appreciate the opportunity to work with you and we look forward to serving the City of
Huntsville for another year.

Thank you,
LTS CONSTRUCTION, LLC

Lisa Smith
Business Manager

Underground Utility Construction P.O. Box 39 Business  (931) 968-9303
Pipe Bursting * Directional Drilling Huntland, TN 37345 Fax (931) 968-9305
Gas * Water * Sewer 104 Kenmore Ave, E-MAIL LSMITHTN @ MINDSPRING.COM

Winchester, TN 37398 WEB SITE  www.LTSCONSTRUCTION.COM
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COo-OP

FRANKLIN FARMERS COOPERATIVE
2229 DECHERD BLVD.

DECHERD, TN 37324-3827

PHONE: (831) 967-5511

To Whom it May Concern:

Franklin Farmer's Caop of Decherd, TN. verifies the prices listed on the statement of LTS Construction,
LLC dated july 31 2012 and Apri! 30, 2014 is correct.

anager
Franklin Farmers Cooperative

931-967-5511 -
931-224-5283




LTS Construction
P O Box 39

Huntland, TN 37345-0039

Franklin Farmers Coop /1/__6
2229 Decherd Bivd /

A Decherd, TN 37324
i 931-967-8511
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STATEMENT |

Page 1 of 3. 07/3112
Patron: 121320

T

= .'_"--; T W =8

cp i G
- —'..___o'\:l-“‘_.'_.- s

woice No. " Date  Due Description

——s S e e e

2572320-11 v/07/07112 08/31/12 Bulk Delvd Construclion Fuel

PO #: 13271, By: DO NQT LET JOE ROMO
CHARGE""

G2L05136

07/18/12 08/31/12 Diese! (Over Road--Ulirz tow Suliur;
Card# 3025 Veh # 000000 Mile. 0

Unit Extended

Q,O‘A |

.. Date  Due
s52-21
By: DO NOT LET JOE ROMO CHARGE!!!

e

Description

2848326-11  04/10/14 05/31/14 Bulk Dyed Diesel
By: DO NOT LET JOE ROMO CHARGE!!!!
bulk fuel delivery 34480 4.9.14

Franklin Farmers Coop
2229 Decherd Bivd
Decherd, TN 37324

931-967-5511

04/09/14 05/31/14 Diesel (Over Road--Ultra low Suifur)

Quantity Price  Amount Amount
;,%’ 4 529.0000 . 306 161874 p
é’i\.“ Tax, Total 1331 ; 173205
26.5240 346G 92.01 g2.01
STATEMENT
Page 2 of 4, 04/30/14
Patron: 121320
Unit  Extended
Quantity Price  Amount Amount
79.1129 3.799 300.55
Total 300.55 /(
374.8000 3.47 1.300.56
Tax, Total 9104 139180 ¥

¢



GORPORATE HY
ISCO tngusines, Ing.

926 Baxter Avenue

Box 4845

Louiswille, Kentugky 40204
Tel. 800,345,4726

Fax 800.831.4726
WWwLisco-pige.com
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May 22, 2014
To Whom It May Concern:

ISCO Industries verifies the pricing as listed on Invoice# 27017541 dated July 11,2012 t0 LTS
Construction, LLC.

Please let me know if you have any additional questions.
QE}‘%X/\M\/—\

Greg Mason

Southeast Regional Manager

205-540-0474

Greg.mason@isco-pipe.com

ISCO

I NDUSTRIES

Coming through.
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B2i? | WATERWORKS.
SUPPLY

121 Jetplex Circle
Madlson, AL 35758

t 256.772.0252
f 256.772.7954

May 22, 2014
To Whom [t May Concern:

HD Supply Waterworks verifies the pricing as listed on Invalce

C168914 dated March 28, 2014 to LTS Construction, LLC,

Please let me know if you have any additional questions.

Thank you,

Janice Jordan

Office Manager

Local Service, Nationwide

a4 ¥S64-244-8G2 AlcdNS OH

Wd EL.20.E vLOZ/Ze/ABl



T mame by St
526 Baxter Avenue » Box 4545
Lauisville, Kentucky 40204
Tel: B20-345-4726 ~ Fax: 800-8371-4726
WAVVLISCO-pipE. conl

REMITTANGCE
ADDRESS:

ISCQ Industries

1974 Solutions Center
Ehicago, IL 60677-1002
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s —
IS CC

J /" |INVOICE DATE _ U//11/12

PAYMENT TERMS NET 30

i NDUSTRI ES

¥ ﬂ‘ T 27 ATV )
. SRS e eassse s G FagE =t
I} Poiyeﬂw!ene F"rpe&Fihng * HDPE Fabrication * Culvert Lincrs « HOPE Fesian Equipmant
g.@ IBILL TO SHIP TO
101
10179 A, ] LTs consTRUCTION 1
S TERRY SMITH (931)703-7761 (931)
C/Q I1SCO INDUSTRIES, LLC

3435 STANWOOD BLVD N.E.
HUNTSVILLE, AL 35811

HUNTLAND, TN 37345

ORDER NUIIBER ORDER DATE
SHIP VIA :
CUSTOMER .
D0 J (e supeen
A . TRACKING 2
_DONNIEK, Ext6696 | 07/10/12 NOVEL LOGISTICS YO8 HuMBER
ES REP
FREIGHT TERMS ORDERED
J_BAUCH SNEED . PREPAID AND ALLOW >
PHOB ncwmsrﬁ p—lo;, sl oUANTIY] QUANTITY QUANTITY. . ] T T
: QPEN | SHIPPED [ BACKORDERED CBRICE L UK . _;_Ek‘rE’qc ou i
10081721 - i
22
8" DR 17 IPS PIPE, R R 5.39 FT 11,858.00
HDPE 3408/3608 GRAY
\g P \ &7 INVOI CE INVOICE # C168914
@ P s b . SEANCH ADDRERE INVOICE DATE 3/23/14
‘ B ,Q(‘/ {'(ﬂ HUNTSVILLE AL ACCOUNT & 140468
e VIS o o Gircle SALESPERSON | EMORY T GIBSON
- " Madison AL 35758 82£9 BRANCH # 566

., GA 31799-1419 256/772-0232
$25,828.00 |
Remit To:
HD SUPPLY WATERWORKS, LTD.
PO BOX 100467
ATLANTA, GA 30384-0467
3937 1 MB0.435 EOO53X 10055 0922304918 F1885387 0001:0001
Shipped to:

bbb el o 8 e B

LTS CONSTRUCTION LLC

PO BOX 39
HUNTLAND TN 37345-0039

HUNTSVILLE SEWER RE
VARIOQUS LOCATIONS N
HUNTSVILLE, AL

JOB#900 HSV SEWER REHAB

CUSTOMER JOB-  JO

Thank You For The Opportumty To Serve Y, .
e appreciate your prompt paym

eturn Top ‘Portion With Payment For Faster Credit

Jate Qrdered [Date Shipped| _Customer PO No. | Job Name " ] Job No. | Billof Lading —Shipped Via Order Number
3119/14 3/25/14 TERRY SMITH HSV SEWER REHAB | JOB#900 DIRECT C168914 i
[ _— - Quantity}|Quantity| Back- .
Product Code | Description Ordered | Shipped| Ordered Price Per Amount
" T|AD SUPPLY WATERWORKS PO#- 6449262

| |

1941P0817GREY |B" SDR17 IPS GREY HDPE PIPE 1120 12200 I 6.1500] FT 6,888.00
IBID SEQ# 40 |




